

Timeline

This timeline shows bond projects by year. For a detailed explanation of proposed work, including current phase and budget, click on your school below.

Many locations have projects across multiple years; view all years to see when projects take place for a particular location. Most work will begin during summer break. However, some minor work may start before the summer construction window and may carry into fall.

Location	Construction Start	Anticipated Completion	Projected Scope of Work			
2017						
Anthem P-8	Spring/Summer 2017	Fall 2018	All proposed work			
Mountain View Elementary			Majority of proposed work			
North Mor Elementary			Majority of proposed work			
North Star Elementary			All proposed work			
STEM Lab			Phase I: renovation and new construction			
Stukey Elementary			All proposed work			
Westview Elementary			Majority of proposed work			
Woodglen Elementary	Majority of proposed work					
2018						
Arapahoe Ridge Elementary	Spring/Summer 2018	Fall 2018	Majority of proposed work			
Career and Technical Education Campus #2		Fall 2019	All proposed work			
Centennial Elementary		Fall 2018	Fall 2018	Majority of proposed work		
Cherry Drive Elementary				All proposed work		
Cotton Creek Elementary				All proposed work		
Coyote Ridge Elementary				Exterior restoration		
Early Childhood Education Center				All proposed work		
Federal Heights Elementary				Majority of proposed work		
Hillcrest Elementary				Playground		
Horizon High				Majority of proposed work		
Leroy Elementary				Playground and gym		
Malley Drive Elementary				Exterior concrete work		
McElwain Elementary				Exterior concrete work		
Northglenn High				Fall 2019	Majority of proposed work	
Northglenn Middle				Fall 2018	Fall 2018	All proposed work
Riverdale Elementary						All proposed work
STEM Lab		Fall 2019	Phase II: new construction and expansion			
Student & Family Resource Center		Fall 2018	Fall 2018	Majority of proposed work		
Tarver Elementary				Playground		
The International School at Thornton Middle		Fall 2019	Fall 2018	Exterior concrete work		
Thornton High				Majority of proposed work		
Vantage Point High			Fall 2018	Cameras, exterior concrete work and gym floor		
2019						
Bollman Technical Education Center		Spring/Summer 2019	Fall 2019	All proposed work		
Century Middle				Majority of proposed work		
Coyote Ridge Elementary				Majority of proposed work		
Eagleview Elementary	Majority of proposed work					
Glacier Peak Elementary	Majority of proposed work					
Hillcrest Elementary	Crawlspace					
Horizon High	Turf					
Hulstrom K-8	Playground					
Hunters Glen Elementary	Crawlspace and interior renovation					
Legacy High	Majority of proposed work					
Leroy Elementary	HVAC and crawlspace					
Malley Drive Elementary	Crawlspace					
McElwain Elementary	Playground					
Mountain Range High	Turf					
Prairie Hills Elementary	Intercom					
Rocky Mountain Elementary	Crawlspace, plumbing and HVAC					
Shadow Ridge Middle	All proposed work					

Continued on page 2 >

→ Many locations have projects across multiple years; view all years to see when projects take place for a particular location. ←
 Most work will begin during summer break. However, some minor work may start before the summer construction window and may carry into fall.

Location	Construction Start	Anticipated Completion	Projected Scope of Work	
2019				
Skyview Elementary	Spring/Summer 2019	Fall 2019	All proposed work	
STEM Launch K-8			Majority of proposed work	
Tarver Elementary			Electrical, crawlspace and plumbing	
The International School at Thornton Middle			Electrical, crawlspace and plumbing	
The Studio School			All proposed work	
Thornton Elementary			All proposed work	
Thornton High			Turf	
Vantage Point High			Electrical, crawlspace and plumbing	
Westlake Middle			Majority of proposed work	
2020				
Century Middle	Spring/Summer 2020	Fall 2020	Site drainage	
Five Star Stadium		Fall 2021	All proposed work	
Hillcrest Elementary		Fall 2020		Renovation
Hulstrom K-8			Renovation	
Hunters Glen Elementary			Exterior windows, doors and roof	
Legacy High			Exterior windows and doors	
Leroy Elementary			Renovation and roof	
McElwain Elementary			Renovation	
Mountain View Elementary			Roof	
Rocky Mountain Elementary			Exterior windows and doors	
Tarver Elementary			Exterior windows and doors	
The International School at Thornton Middle			Renovation and roof	
Vantage Point High			Renovation	
Woodglen Elementary			Roof	
2021				
Centennial Elementary	Spring/Summer 2021	Fall 2021	Roof	
Coronado Hills Elementary			All proposed work	
Coyote Ridge Elementary			Playground	
Eagleview Elementary			Playground	
Federal Heights Elementary			Roof	
Glacier Peak Elementary			Crawlspace	
Hillcrest Elementary			Roof	
Hulstrom K-8			Roof	
Legacy High			Theater	
Malley Drive Elementary			Roof	
Meridian Elementary			All proposed work	
Mountain Range High			Interior renovation	
North Stadium		Fall 2022	All proposed work	
Northglenn High		Roof		
Pathways Future Center / Independence Academy		All proposed work		
Prairie Hills Elementary		Majority of proposed work		
Rocky Mountain Elementary		Roof		
Rocky Top Middle		All proposed work		
Silver Creek Elementary		All proposed work		
Silver Hills Middle		All proposed work		
Stellar Elementary		All proposed work		
Student & Family Resource Center		Roof		
Veterans Memorial Aquatic Center (VMAC)		All proposed work		
Westlake Middle		Roof		
Westview Elementary	Roof			
2022				
Arapahoe Ridge Elementary	Spring/ Summer 2022	Fall 2022	Roof	
Glacier Peak Elementary			Roof	
North Mor Elementary			Roof	
STEM Launch K-8			Roof	